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Program and Project Management Manual 
 
1. PURPOSE.  This Manual provides the detailed requirements and guidance for the 

implementation of Department of Energy (DOE) Policy 413.1, “Program and Project 
Management for the Planning, Programming, Budgeting, and Acquisition of Capital 
Assets;” and Office of Management and Budget (OMB) Circulars: A-11, Part 3, “Planning, 
Budgeting, and Acquisition of Capital Assets;” A-109, “Major Systems Acquisitions;” A-
123, “Management Accountability and Control;” A-127, “Financial Management 
Systems;” and A-130, “Management of Federal Information Resources.” The 
requirements identified in this Manual are mandatory for all DOE projects and National 
Nuclear Security Administration (NNSA) projects having an expected Total Project Cost 
(TPC) greater than $5M, and is applicable to prime contractors responsible for these 
projects at DOE facilities. 

2. SUMMARY. This Manual is composed of eleven chapters that provide the requirements 
for implementing program and project management across the DOE/NNSA Complex. 
The goals of this Manual are to facilitate and support the acquisition of materiel assets 
to meet DOE mission needs and aid in sustaining excellence in program and project 
management. Chapter 1 is a summary overview of DOE’s acquisition management 
system for programs and projects. Chapter 2, “Requirements and Responsibilities,” 
details all requirements and roles and responsibilities, and sets approval authorities 
and change control thresholds. Chapter 3 provides the processes for integrating safety, 
environmental, quality, and the concept of safeguards and security into projects, 
Chapters 4 through 7 discuss the major acquisition phases: Initiation, Definition, 
Execution, and Transition/Closeout. Finally, Chapters 8, 9, 10, and 11 provide guidance 
on the following key areas: acquisition performance baseline, risk management, 
performance measurement, reviews and reporting, evaluations, and project controlling.  

3. REFERENCE.  DOE P 413.1, “Program and Project Management for the Planning, 
Programming, Budgeting, and Acquisition of Capital Assets;” and DOE O 413.3, 
“Program and Project Management for the Acquisition of Capital Assets.” 

4. CONTACT. Questions concerning this Manual should be addressed to the Office of 
Engineering and Construction Management, (202) 586-1784. 

 
BY THE ORDER OF THE SECRETARY OF ENERGY: 
 
 
Deputy Secretary        
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